

Julius - Gentlemen
1841
For the use of
Jas. Dawson Esq.

MCGILL UNIVERSITY ARCHIVES	
ACC. NO.	221.11
REF.	48

Antigonische July 15th. 1841

Ship Gertrude & owners

To Horatio Curzon Dr.

	Expenses of messenger to Pictou to report to Lloyds agent	£	2	15	..
April 24	16 men (labourers) 14 days landing materials & assisting with ship	7/6	84
	16 labourers 14 days do do	5/4	56
	Board & lodging for do 65 weeks & 2 days	12/	39	4	..
	Survey under Lloyds agent				
	Smith Miller & Bowie	23/4	3	10	..
	Wagon hire to ship 6 miles			7	6
	Gondola hire landing materials 14 days	5/	3	10	..
	George McKenzie for raising ship under the name of the ship		500
	Survey under Malcolm Graham & Miller		3	10	..
	1 Mawser 90 fms 7 1/2 in. 10 Cwt				
	1 Mawser 120 fms 5 in. 7 Cwt 2 qrs				
	1 Mawser 90 fms 6 in. 8 Cwt 1 qr 10 lbs				
	1 Mawser 120 fms 4 in. 6 - 1 - 24 lbs				
	1 Mawser 120 fms 3 1/2 in. 5 - 2 - 12 lbs				
	37 - 3 - 18 lbs	75/	138	15	..
	1 Head pump complete		10	5	..
	1 Anchor broken by the ship 14 Cwt 2 qrs	39/	27	6	..
	20 Cwt cordage lost & destroyed in making fenders endeavoring to secure ship from the ice & taking care of ship & materials	75/	75
	2 Topsail sheets 3. 1. 4 lbs lost overboard	42/	6	18	..
	Blocks missing & destroyed floated out of the hatchways on the night of the 30th April when ship was hove down		30
	14 labourers 18 days pumping ship, taking care of sails & drying them & cordage, & cleaning blocks & materials & taking aboard	6/	75	12	..
	16 labourers do do	6/6	93	12	..
	Board & lodging 42 weeks	12/	25	4	..
	Gondola hire taking off materials 12 days	5/	3
	Robert Miller caulker 40 days	10/	20
	Passage of Carpenters & freight of materials from Pictou		10
	William Graham 50 days caulking	8/6	21	5	..
	William Bruce 50 day caulking	7/6	18	15	..
	William Frazer Carpenter 50 days	7/6	18	15	..
	Jes. Cantley Carpenter 50 days	7/6	18	15	..
	Carried over	£	1385	18	6

Amt brought over		£ 1385 18 6			
John Sutherland Carpenter	50 days	7/6	18	15	..
Alex. McKay Joiner	46 days	7/6	17	5	..
Alex. Frazer do	48 days	7/6	18
Donald McDonald Carpenter	34 days	6/	10	4	..
Alex. McLennan do	44 days	7/6	16	10	..
John McLean do	46 days	7/	16	2	..
Duncan McDonald do	47 days	7/	16	9	..
Joseph Landry do	30 days	7/6	11	5	..
Donald McNeil do	28 1/2 days	7/6	10	13	9
Allan McDonald do	31 days	7/6	11	12	6
John McKay do	30 days	7/6	11	5	..
Lauchlin McLean do	28 days	8/	11	4	..
Boarding & Lodging 110 weeks 2 1/2 days		12/	66	5	..
30 tons 15ft birch timber cut up for various work		25/	37	9	4 1/2
41 tons 10ft Pine do do		25/	51	11	3
James Dumphrey Sawyer 30 days		10/	15
John O'neil do 30 days		10/	15
Boarding & Lodging 10 weeks		12/	6
4 Spars 20/ 20/ 35/			9	15	..
6 cwt Spikes		30/	9
10 cwt oakum		46/6	23	5	..
2 Bbls pitch		16/6	1	13	..
1 Bbl Tar (raw)			1
1 Bbl coal tar			..	18	6
1 Bbl rosin			..	16	..
4 Mops 2/6 = 10/ Paint brushes 4/ = 20/			1	10	..
2 Gals fish oil 3/6			..	7	..
Use of Gondola for Stage for Caulkers 45 days		5/	11	5	..
11 cwt iron		17/	9	7	..
Daniel Frazer Smith 35 days		8/6	14	17	6
Boarding 6 weeks		12/	3	12	..
Use of forge tools & coal			4	10	..
10 Gals paint oil		7/	3	10	..
5 cwt white lead		46/	11	10	..
Lamp black			..	10	6
2 months Storage of sails & materials		40/	4
Amt carried forward		£	1857	15	10 1/2

	Amt Brought forward	£ 1857. 15. 10 ¹ / ₂
	Amt of a/c paid to Lloyds agent	35. — —
	Amt of Notary's a/c	25. 13. 4
	By nett sum paid to Housey & Co	£ 1908. 9. 2 ¹ / ₂
		9. 13. 10

Copy The above amt is the one referred to in my letter of the 14th date herewith annexed
 Dawson