

The Executors of the late J. M. Esq.
 Wm H. Esq.

do

expenses, rebuilding the Bridge, injured by
 the Fire, & ~~and~~ South side of the ~~Assessment~~
 Mills ~~with~~ -

1813
 Aug. 15th 355 Planks - 12 feet long - 3 inches thick
 11 inches wide @ 28 p Hundred } 681. 12.

242 Pieces Pine Timber 24 feet long } 504 -
 15 inches diameter @ 12th p } 252 -
 To 7 Pieces S. 47 feet long - 18 p p } 126 -
 To 14 Boards @ 20 } 42 -
 To 14 Boards @ 20 } 14 -

To 1 log 24 feet long sawd into railing ✓ 30. -

2 hogs 12 feet sawd - @ 9" ✓ 18

16 Pieces Oak Plank - 24' long }
 4 inches broad & 2 1/2 thick @ 20 ✓ 16. -

27 3/4 @ Spikes @ 20 ✓ 27. 15

20 p. Lumberman Salt 3 days 3- 9. -

Boismann + 3 4 12. -

Fournus 3. 3 9. -

Malbay + 3. 4 12

Beausjour 3. 3 9

Alain 3. 3 9

Dubois 3. 3 9

Constent 3. 3 9

Barbours 3. 3 9

18047

Crutcher Manner 3. 6 ✓ 18. -

Labrous ^{building} ~~building~~ Planks 2 ✓ 6. -

D^r M ^{carpenter} ~~carpenter~~ } 3. 12 36. -

F Parent Carpenter 18. 6 ✓ 90. -

Labrous a pointing ✓ 14. 5

~~Labrous~~ ~~pointing~~ } 1954. 12

~~Labrous~~ ~~pointing~~ } 12

~~Labrous~~ ~~pointing~~ } ^{add 14} 1968. 12

~~Labrous~~ ~~pointing~~ } 1968. 12

Erroy Excepted
 corrected 15th Aug. 1813
 Wm H. Esq. & Co. }
 Total £ 82. 0. 6

~~To covering the Mills with Tin~~
~~To Area & Linnis Service Roofing~~

~~33 feet high by 38 feet long~~

~~38 feet high by 38 feet long~~

~~33 feet high by 38 feet long~~

To 2 sides 33 feet high by 38 feet long

making 69 $\frac{2}{3}$ @ 57 } 17. 8. 4

To covering 6 Windows in the

Roof @ 10/ } 3. -

To Area & Linnis Service Roofing

for covering the middle building

of the Mills with Tin - the two

sides being each 33 feet high

by 38 feet long, making 69 $\frac{2}{3}$

To Area @ 57/ @ 57

To covering 6 Windows in the

Roof @ 10/ @ Window 2 10/ } 3. -
} £ 20. 8. 4

Gross Amounts Excepted

as per Bill

Handwritten text, possibly bleed-through from the reverse side of the page. The characters are faint and difficult to decipher.

Handwritten text, possibly bleed-through from the reverse side of the page. The characters are faint and difficult to decipher.

414
4

418

Expenses building
Bridge & covering waste
with Tin —

Est. Voted 27th Aug. 1813

Mem. Copies of the
within must have
been delivered Mr. Ogden
for recovering from
the Estate Oct. Term
1813 —

Le portiere avertis
repose apres ce
vie